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French Quarter Infrastructure Improvement Project 
Status Update – October 16, 2017 
The City of New Orleans, Department of Public Works, along with the Sewerage and Water Board of New Orleans, is 

currently implementing a multi-million dollar reconstruction project which calls for removing and replacing existing 

water and drainage lines, repairing the sewer line, repaving the roadway in concrete, installing new sidewalks, when 

necessary, and installing American with Disabilities Act-compliant curb ramps at intersections.  

 

“Conversation on the Corner” 
The bi-weekly community status meeting is held every other Thursday morning at 10 a.m. The next meeting will be 

held this Thursday, October 19th at 10 a.m. on the corner of Bienville and Bourbon streets.  NOTE: In the event of 

rain, we will meet at the PJ’s in the Royal Sonesta.  

 
Traffic Status 
The Intersection of Conti at Bourbon street is currently closed 

Pending weather, the closure at Bourbon and Conti St. may end on Wednesday, Oct. 18.  Flaggers will continue to 

available at the intersections of Dauphine at Conti streets and Royal at Conti streets to facilitate deliveries and 

access to parking garages.  
 

Future Intersection Closure at Bienville St. 

A future closure at the intersection of Bienville at Bourbon St. is tentatively scheduled to begin on Thursday, Oct. 19, 

pending weather delays. The closure will last several weeks. The closure is required to facilitate installation of 

underground utilities in the intersection and will begin once the Conti St. intersection re-opens. Flaggers will be 

available at the intersections of Dauphine at Bienville streets, and Royal at Bienville streets to facilitate deliveries 

and access to parking garages.  

 

100 (Canal – Iberville)  

 Bollard installation is tentatively scheduled for early November. 

 

200 (Iberville – Bienville) Anticipated Full Closure Construction Timeline: Jul. 5 – Mid-

November 

 Full block closure remains in effect.  

 Crews are performing necessary chlorination and pressure tests on the newly installed waterline early this 

week. Expect to receive an additional notice about a potential water line tie-in later this week. Connecting 

the new water line to the existing utilities would occur early morning from about 4 a.m. to 8 a.m. 

 Drainage work is now 60% percent complete. 

 Plan to place garbage cans in appropriate corrals at the intersection of Iberville and Bienville streets. 

Garbage cans and carts may not be placed on the Bourbon St. sidewalk until construction is completed in 

the 200 block.  
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300 (Bienville - Conti) Anticipated Full Closure Construction Timeline: May 15 – Mid-October 

 Full block closure remains in effect though pavement 

has been placed.  

 Safety fencing has been removed. Pedestrian traffic 

has been re-routed from the sidewalks to the new 

roadway. Asphalt and wooden access ramps are 

facilitating access to business during sidewalk work.  

 Sidewalk demolition on both the lake and river side of 

the block is underway. Crews are scheduled to place 

concrete sidewalk base on Friday, Oct. 20, weather 

permitting. Brick installation will begin next week and 

may last up to two weeks. 

 Streetlight pedestal bases are being installed this 

week. 

 

400 (Conti – St. Louis)    Anticipated Full 

Closure Construction Timeline: Sept. 7 – Dec. 2017 

 Full block closure remains in effect. 

 Crews are performing necessary chlorination and 

pressure tests on the newly installed waterline early 

this week. Expect to receive an additional notice 

about a potential water line tie-in later this week. 

Connecting the new water line to the existing utilities 

would occur early morning from about 4 a.m. to 8 

a.m.  

  Entergy Gas is currently working in the 400 block, no 

sidewalk closures are anticipated this week.  

 

 

500 – 800 Blocks of Bourbon Street 
Due to the significant rain delays, unforeseen site conditions and budget, the City has determined that it will 

complete the French Quarter Infrastructure Improvement Project in two phases.  Phase 1, which includes fully 

reconstructing the 100 – 400 blocks of Bourbon St. and installing safety bollards, will be completed by Dec. 2017 

under the Department of Public Works’ maintenance contract.  Phase 2, which includes fully reconstructing the 500 

– 800 blocks of Bourbon St., will be designed, bid and awarded through a separate contract with the goal of starting 

in May 2018. The plan for bollard installation in the 400-800 blocks has not yet been finalized; until that time, the 

NOPD barricades will be used during major events.   

 

Work Schedule  

Construction crews are authorized to work from 8 a.m. to 6 p.m. as weather permits. When possible, crews may 

work until 8 p.m.; however, high volumes of pedestrian activity make moving equipment more challenging late in the 

day.   

AT&T Service Outage Reporting Process  
To ensure service restoration and proper credit, AT&T residential customers MUST report problems to 1-800-288-

2020.  Business customers MUST report problems to 1-877-438-0041.  After reporting problems to AT&T, 

customers may also send e-mail to roadwork@nola.gov to expedite the process.   
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Garbage Corrals 
Garbage must be placed in appropriate corrals at the end of each intersecting block (Iberville, Bienville and Conti) 

between 4 a.m. to 8 a.m. and 4 p.m. to 8 p.m. Please refrain from leaving garbage cans on the Bourbon St. sidewalk 

as we are required to maintain pedestrian access.  

Questions about our French Quarter Infrastructure Improvement Project may be directed via e-mail to 

roadwork@nola.gov or to our RoadworkNOLA hotline 504.658.ROAD (7623). 

For regular updates on #RoadworkNOLA Projects, follow us on Twitter, Facebook and Instagram. You can also 

subscribe to our monthly newsletter by clicking here or visiting roadwork.nola.gov.  

mailto:roadwork@nola.gov
https://twitter.com/roadworknola
https://www.facebook.com/roadworknola/?fref=ts
https://www.instagram.com/roadworknola/
https://public.govdelivery.com/accounts/LANOLA/subscriber/new?qsp=LANOLA_162&pop=t
https://roadwork.nola.gov/home/

